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ATTACHMENT 8

REGULATORY MILESTONES
1. Accelerated Action at Trench T-3 in OU-2

Trench T-3 is believed to be a potential source of volatile organic compound (VOC) and radionuclide contamination to
groundwater. The accelerated action is a source removal. The action consists of excavating approximately 2240 cubic yards
of contaminated material from the trench, treating material using thermal desorption technology, placing processed soils back
into the trenches (if appropriate), and adding clean soil (if needed) to return the terrain to its pre-excavation condition.

MILESTONE (FIRST TIER) DATE
Completion of Contaminated Material Excavation July 30, 1996
2. Accelerated Action at Trench T-4 in OU2

Trench T-4 is believed to be a potential source of VOC and radionuclide contamination to groundwater. The accelerated
action is a source removal. The action consists of excavating approximately 2240 cubic yards of contaminated material from
the trench, treating material using thermal desorption technology, placing processed soils back into the trenches (if
appropriate), and adding clean soil (if needed) to return the terrain to its pre-excavation condition.

MILESTONE (FIRST TIER) DATE
Completion of Contaminated Material Excavation September 30, 1996
3. Accelerated Actions on IAG tanks on the Industrial Area

Accelerated actions will be completed at six Interagency Agreement (IAG) tanks in four Industrial Area Operable Units
(OUs) (OUS, OU9, OU10, and OU13). The actions will consist of removal of the tanks' contents, rinsing the tanks, and
filling the tanks with closed-cell foam for closure in place. All contaminated materials in the tanks will be removed and
treated using onsite treatment facilities.

MILESTONE (SECOND TIER) DATE
Completion of Tank Cleaning and Foaming September 30, 1996
4. Shipment of Saltcrete for Offsite Disposal

Saltcrete is disposed of offsite at Envirocare in Utah as low-level, mixed waste. This action consists of shipping
"megashipments" of saltcrete for disposal offsite at a RCRA-permitted location. One megashipment of saltcrete (about 8400
cubic feet) has been transported to Envirocare in FY96 (December, 1995).

MILESTONE (SECOND TIER) DATE

Completion of 2nd megashipment for

offsite disposal September 30, 1996

5. Evacuation of Stored Waste and Solid Residue from Building 779

Building 779 has been targeted for deactivation in preparation for building demolition. Removal of drummed stored residue
waste from the building is one of many activities needed to allow deactivation of the building and revision of the building
authorization basis. This action consists of removal of the stored waste and drummed solid residues in the building, excluding
SNM.
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MILESTONE (SECOND TIER) DATE
Removal of stored waste and drummed solid
residues from Building 779 September 30, 1996
6. Reactive Disposition

Some chemicals identified onsite and listed in the Excess Chemical Program are classified as Priority 1 Reactive Chemicals.
This action consists of onsite treatment or offsite treatment/disposal of reactive chemicals. Treatment by UV, hydrolysis,
dissolution, or other method will be used to render some target chemicals non-reactive. Shipment of other non-radioactive,
reactive chemicals will be made to offsite, RCRA-permitted treatment/disposal facilities. Forty-eight Priority 1 Reactive
Chemicals have been identified onsite.

MILESTONE (SECOND TIER) DATE
Treatment or disposal of 48 reactive
chemicals September 30, 1996

NOTE: Future milestones will be set pursuant to RFCA. However, any milestone that could be affected by the failure to
complete timely action on the decisions described in the Attachment 5, _ 1.1 will not be enforceable until such decisions have
been made.
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